Office of Economic Recovery and Reinvestment GIS Map Data Elements

Contract No.

2010-CH-071

2009-1E-002

RI-56-0001-00

2010-CR-097

2010-CR-096

2010-CT-095

2010-CT-094

2010-CT-099

2010-CR-098

2009-CH-030

2009-CH-041

Project

1R Colebrook Rd.

Enhancement Project -
Westminster St.

Pawtucket Layover
Improvement Project

ARRA Crack Sealing North
& East

ARRA Crack Sealing South
& Central

ARRA Statewide Pavement
Striping - North

ARRA Statewide Pavement
Striping - East Bay

ARRA Statewide Signal
Optimization

ARRA Rubberized Asphalt
Chip Sealing

Route 138 1R

Stormdrain Retrofit - Outfall
W-6

Description

Resurfacing of Colebrook Rd., including replacement of
drainage system, from Long Highway to Route 179 (1.7
miles).

Westminster St. Streetscape from I-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
which includes sidewalks, crosswalks, bicycle lanes,
street trees and street lighting.

This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
an ispection pit, allowing inspection of train brakes from
below.

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Cleaning and sealing cracks and open joints in the
existing bituminous concrete pavement with a hot applied
rubberized asphalt sealant.

Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and
Woonsocket.

Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown,
Newport, Portsmouth, Providence, Tiverton and Warren.

Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60
different intersections.

Application of rubberized chip seal.

Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from
John Street to the Massachusetts State Line (2.3 miles)

Construction of stormwater treatment pond at interchange
of Route 6 and Killingly St./Route 128.

Estimated Cost

(G

Status

$ 1,600,000.00 Bid Awarded

$ 3,300,000.00 Bid Awarded

$ 460,000.00

see 2009-CR-057

see 2009-CR-056

see 2009-CT-026

see 2009-CT-027

see 2009-CT-043

see 2009-CR-062

Pending Contract
Award

Planned Project

Planned Project

Planned Project

Planned Project

Planned Project

Planned Project

Substantially

$ 3,289,000.00 Complete

Substantially

$ 1,277,000.00 Complete

Start Date Date (mm/yyyy)**

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

03/2009

04/2009

Contract

Percentage of

Completion End  Construction

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

09/2009

10/2009

Completed

0.0%

0.0%

100.0%

100.0%

Contractor

Cardi Corp.

Arden Engineering

TBA

TBA

TBA

TBA

TBA

TBA

TBA

D'Ambra Construction

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

10/15/2010
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Contract No.

2009-CH-046

2009-CH-029

2009-CH-052

2009-CT-015

2009-CT-045

2009-CH-051

2009-CH-039

2009-CR-062

2009-CH-058

Project

Statewide Drainage C-1

Warren Avenue Revetment

ADA - Improvements to
Bristol Ferry Rd.

CCVE/RVD Design

Traffic Monitoring Stations

Resurfacing Ocean and
Shore Rds.

Resurfacing Route 246

Rubberized Chip Sealing -
2009

Statewide Drainage C-2

Description

Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.),
and West Greenwich (Escoheag Hill Rd.).

Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
installation of a stone dust river walk and landscaping on
the adjacent Warren Avenue project in East Providence.

Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
Includes Intersection improvements and new traffic
signals with pedestrian signals.

Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on
electronic message signs (40 locations)

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus
6 stations for vehicle classifications.)

Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
(3.7 miles), and Shore Road from Post Road to Ocean View
Highway in Westerly (4.5 miles).

Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146
interchange (2.3 miles).

Application of rubberized chip seal.

Drainage work at the intersection of Ten Rod Road/Rte 165
and Black Plain Rd in Exeter.

Estimated Cost

)" Status

Substantially
748,000.00 Complete

Substantially
569,000.00 Complete

Substantially
1,696,000.00 Complete

Substantially
505,000.00 Complete

Substantially
1,053,000.00 Complete

Substantially
3,900,000.00 Complete

Substantially
1,687,000.00 Complete

Substantially
1,800,000.00 Complete

Substantially
451,000.00 Complete

Start Date Date (mm/yyyy)**

04/2009

04/2009

05/2009

05/2009

05/2009

05/2009

05/2009

05/2009

06/2009

Contract

Percentage of

Completion End  Construction

09/2009

11/2009

11/2009

06/2010

06/2010

10/2009

10/2009

09/2009

09/2009

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

R. P.lanuccillo & Sons

Sumco Eco

Narragansett
Improvement

Arden Engineering

Arden Engineering

J.H. Lynch & Sons

Cardi Corp.

All States Asphalt

Rosciti Construction
Co., LLC

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

10/15/2010
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Contract No.

2009-CH-037

2009-CM-025

2009-CH-055

2009-CH-028

2009-CR-056

2009-CH-031

2009-CR-057

2009-1E-001

2009-CH-060

2009-CH-054

Project Description

Resurfacing of Nate Whipple Highway/Route 120,

including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway C- work, and signal work from Diamond Hill Road/Route 114
1 to Mendon Road/Route 122 (2.6 miles).

Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West

Bridge Washing C - 11 Greenwich, West Warwick, and Westerly.

Resurfacing of Putnam Pike/Route 44, including drainage

1R Improvements to Route improvements and guardrail replacement, from Tourtellote

44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles).
Installation of new sidewalks and curbing on Legion Way

ADA - Legion from Main St. to Providence St. and Providence St. from

Way/Providence St. Legion Way to East Main St./Route 115. (1 miles).

Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - South existing bituminous concrete pavement with a hot applied
& Central rubberized asphalt sealant.

First phase of a 25-mile resurfacing project of 1-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will

| - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3.

Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - North  existing bituminous concrete pavement with a hot applied
& East rubberized asphalt sealant.

Manton Ave. Streetscape from Delaine St. to Sisson St. (0.8
miles), which includes sidewalks, crosswalks, street trees
and street lighting. Other funds (Federal and City) will be
used to upgrade signal at Manton Ave. and Atwells Ave.

Enhancement Project -
Manton Ave.

Resurfacing of Kingstown Rd./Route 138 from Beaver

Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles).

Resurfacing of Putnam Pike/Route 44, including
replacement of sidewalks, curbing, drainage

1R Improvements Route 44 improvements, and new signal, from Austin Ave. to West
C-2A (W.Greenville-Austin) Greenville Rd. (1.3 miles).

Estimated Cost

)" Status

Substantially
3,800,000.00 Complete

Substantially
984,000.00 Complete

Substantially
1,866,000.00 Complete

Substantially
900,000.00 Complete

Substantially
500,000.00 Complete

Substantially
10,000,000.00 Complete

Substantially
500,000.00 Complete

Substantially
500,000.00 Complete

Substantially
2,000,000.00 Complete

Substantially
2,900,000.00 Complete

Start Date Date (mm/yyyy)**

06/2009

06/2009

06/2009

06/2009

07/2009

07/2009

07/2009

07/2009

07/2009

07/2009

Contract

Percentage of

Completion End  Construction

11/2009

11/2009

11/2009

10/2009

09/2009

12/2009

09/2009

07/2010

11/2009

05/2010

Completed

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

100.0%

Contractor

Fleet Construction

Deangelo Bros.

T. Miozzi Paving

Lucena Brothers

Sealcoating, Inc.

D'Ambra Construction

Annseal, Inc.

Universal
Construction

Cardi Corp.

Digregorio Corp.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

10/15/2010
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Contract No.

Project

Description

Estimated Cost

Status

Contract

Percentage of

Completion End  Construction

Contractor

($) Start Date  paie (mmiyyyy)*  Completed
Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln Substantially
2009-CH-059 Statewide Drainage C-3 (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $ 500,000.00 Complete 08/2009 10/2009 100.0% J.H. Lynch & Sons
Chip seal overlay of Hartford Pike/Route 101 from the
Safety Improvements to Connecticut State line to Route 94 in Foster and Anan Substantially
2009-CH-035 Route 101 Wade Rd. to Route 102 in Scituate (4 miles). $ 1,300,000.00 Complete 09/2009 10/2009 100.0% J.H. Lynch & Sons
Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60 Substantially
2009-CT-043 Signal Optimization 2009 different intersections. $ 1,000,000.00 Complete 09/2009 05/2010 100.0% J.H. Lynch & Sons
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-091 1R Nate Whipple Hwy. C-2 to the Massachusetts State line (1.7 miles). $ 2,800,000.00 Complete 09/2009 08/2010 100.0% J.H. Lynch & Sons
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
STC Signals - North & East Portsmouth, Providence, Smithfield, and Warren (14 Substantially
2009-CT-079 Bay intersections) $ 2,000,000.00 Complete 10/2009 08/2010 100.0% Rossi Electric Co.
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Substantially
2010-CR-012  Valley Rd. Rd. (1.4 miles). $ 800,000.00 Complete 05/2010 09/2010 100.0% J.H. Lynch & Sons
Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and Under
2009-CT-026  Statewide Striping - North Woonsocket. $ 2,418,000.00 Construction 04/2009 11/2010 92.0% Traffic Markings
Application of striping on State roadways in Barrington,
Statewide Striping - East Bristol, East Providence, Little Compton, Middletown, Under
2009-CT-027 Bay Newport, Portsmouth, Providence, Tiverton and Warren. $ 2,287,000.00 Construction 04/2009 11/2010 92.0% Traffic Markings
Statewide Guardrail Replacement and repair of rusted, damaged and/or Under
2009-CM-040  Repl./Repair 2009 substandard guardrail. $ 1,200,000.00 Construction 05/2009 03/2011 75.7% Cosco Inc.
Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
1R Highway Improvements pedestrian signal equipment; and traffic signal Under
2009-CH-004 to West Main Rd interconnection. $ 6,048,526.50 Construction 05/2009 10/2010 99.0% D'Ambra Construction
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/15/2010 40f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Route 1 Median Contract includes two-year mowing and maintenance Under MON Landscaping
2009-CL-013 Landscaping agreement. $ 236,000.00 Construction 05/2009 11/2010 91.6% Co.
Replacement of signage on I-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North Under Roadsafe Traffic
2009-CT-064 | -95 Signing Project C-1 Smithfield. $ 3,400,000.00 Construction 05/2009 07/2010 99.0% Systems, Inc.
Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and 5
I - 295 Safety & Lighting C- from Warwick to Johnston. Contract includes additional Under
2009-CH-068 2D traffic cameras for the TMC. $ 6,000,000.00 Construction 07/2009 11/2010 95.9% Arden Engineering
Replacement of all signage on Route 37 from Post
Route 37 Signing Project C- Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 Under
2009-CT-065 2 miles). $ 3,316,000.00 Construction 08/2009 08/2010 99.0% Liddell Bros.
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of Hartford | systems, and installation of fiber optic connection, from Under
2009-CH-009 Avenue (Rt. 6A) the 1-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) $ 5,300,000.00 Construction 08/2009 10/2010 96.7% Digregorio Corp.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., Stewart | including upgraded signals and new street lights, from Under
2009-CH-084  St. West Exchange St. to Point St. (0.9 miles) $ 4,000,000.00 Construction 08/2009 12/2010 87.3% Digregorio Corp.
Replacement of all signage on Route 10 from Park Under
2009-CT-070  Route 10 Guide Signs Ave./Route 12 in Cranston to I-95 in Providence (5 miles). $ 4,200,000.00 Construction 09/2009 09/2010 99.0% Liddell Bros
Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries Route
1 over Kingstown Rd./Pt. Judith Rd./Route 108 and on-
ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt. Under
2009-CB-087 Dillons Corner Bridge Judith Rd. to Route 1 North. $ 8,500,000.00 Construction 09/2009 05/2011 64.0% John Rocchio Corp.
Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
1R Improvements to Route line installation and new sighage, from Route 3 to Westerly Under
2009-CH-036 91 C-1 Maintenance Facility (1.3 miles). $ 2,600,000.00 Construction 09/2009 10/2010 98.0% D'Ambra Construction
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/15/2010 50f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“mf(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Installation of new sidewalks and curbing on Child St. Under
2009-CH-066  ADA Child St. C-2 from Cutler St. to Massachusetts State line. (2.2 miles). $ 2,500,000.00 Construction 09/2009 08/2010 99.0% Shire Corporation
Continued long-term preventative maintenance on the
Phase IV Imp Jamestown Jamestown-Verrazzano Bridge, which carries Route 138 Under
2009-CB-047  Bridge No. 800 over the West Passage of Narragansett Bay. $ 7,000,000.00 Construction 10/2009 09/2010 99.0% Aetna Bridge Co.
Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and Under
2009-CH-077 1R Diamond Hill Road signal work, from Social Street to Bound Road (2.2 miles) $ 4,400,000.00 Construction 10/2009 10/2010 98.0% D'Ambra Construction
Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
STC Signals - South & Kingstown, South Kingstown, Warwick, and West Under
2009-CT-082 Central Warwick.(12 intersections). $ 2,000,000.00 Construction 12/2009 10/2010 94.8% J.H. Lynch & Sons
Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
1R High St./Diamond Hill work, and signal work, from Cumberland Public Library to Under
2009-CH-081 Rd. Blackstone Street (1.2 miles). $ 1,900,000.00 Construction 01/2010 09/2010 99.0% J.H. Lynch & Sons
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. and resurfacing, which carries Industrial Dr. over the Under
2009-CB-044 882 Moshassuck River. $ 2,300,000.00 Construction 02/2010 05/2011 52.0% Shire Corporation
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC# ADA Child St. and N. Main  St. from Park St. to Wood St. and Child St. from Cutler St. Under Narragansett
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $ 600,000.00 Construction 04/2010 08/2010 99.0% Improvement
Resurfacing of Route 146, including guardrail replacement,
joint repair, and minor alignment modifications, from
Route 116 interchange to area of Sherman Ave. and Old
Louisquisset Pike/Route 246 interchange. (1.1 miles).
1R Route 146/Wilbur Rd. Project includes rehabilitation of Wilbur Road Bridge, Under
2009-CH-042  Bridge No. 415 including raising and replacing superstructure of bridge. $ 6,200,000.00 Construction 04/2010 07/2011 39.7% D'Ambra Construction
Northern
Wyoming Bridges #43 and  Rehabilitation of both Wyoming Bridges, which carry Under Construction Service
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Construction 05/2010 09/2011 32.4% LLC
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
drainage improvements from Westerly Maintenance
1R Improvements to Route | Facility to Bradford Railroad Bridge/800 feet north of Under
2010-CH-013 91 in Westerly; Contract 2  Church St. (3.8 miles). $ 3,000,000.00 Construction 05/2010 11/2010 79.2% Cardi Corp.
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/15/2010 60f8
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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“""(‘;‘)’f oSt Status Start Date Date :)mm/WW)” Completed Contractor
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, signage
structures and minor bridge work from Route 146 to Route Under
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). $  5,000,000.00 Construction 05/2010 04/2011 43.2% Cardi Corp.
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. & Under
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Construction 06/2010 10/2010 90.0% Lucena Brothers
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of  102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Under Narragansett
2010-CR-009 Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Construction 06/2010 09/2010 99.0% Improvement Co.
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Under
2009-CH-069) 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Construction 06/2010 10/2010 99.0% J.H. Lynch & Sons
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former RI # 2009 Stormdrain Retro Project include inspection of drainage structures, cleaning and Under
CH-034) BMP Monitoring performance evaluation. $ 1,100,000.00 Construction 06/2010 10/2010 91.2% Lucena Brothers
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. | 'minor drainage improvements and street tree preservation
(Rt. 114), Warren - Contract and replacement from Cherry St. to 160 feet south of Under
2010-CH-010 1 Beach St. (0.3 miles). $ 700,000.00 Construction 06/2010 11/2010 74.8% American Site Corp
Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
Replacement of Chestnut | River. The project includes construction of a replacement Under
2010-CB-016 Hill Rd. Bridge No. 951 spillway structure and wetland restoration. $ 1,500,000.00 Construction 06/2010 09/2011 24.7% Shire Corporation
Kingston Station Roof This project will repair the roof of the Kingston Station Under Apollo Roofing and
2009-IE-003  Repair located in the village of West Kingston. $ 300,000.00 Construction 07/2010 10/2010 99% Sheet Metal
Repair sidewalks on Washington St. from Empire St. to
2010-CH-040 Eddy St. and Westminster St. from Empire St. to 100 feet
(Former RIC# Downtown Providence ADA east of Mathewson St. (0.3 miles). Includes landscaping Under Hartford Site
2009-CH-016) C-2 and installation of bike racks. $ 900,000.00 Construction 07/2010 05/2011 28.5% Construction LLC
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 10/15/2010 70f8
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Contract No. Project

2010-CM-019
(Former RIC#

2009-CM-024) |Bridge Washing C - 10

South County Commuter
Rail - Wickford Junction

2010-FF-001  Garage & Platform

Estimated Cost

Description Status
P o)

Powerwashing of 65 of Rhode Island'’s 772 bridges to

remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
goal of powerwashing all bridges with 10 contracts every 5
years. $

Under
1,392,000.00 Construction

ARRA grant funding through the U.S.DOT/Federal Transit
Administration to be used towards the construct of a 1000

+/- car garage and commuter rail station platform at

Wickford Junction located in North Kingstown. $

Under
4,353,273.00 Construction

Contract Percentage of
Completion End  Construction

Start Date  paie (mmiyyyy)*  Completed
07/2010 09/2010 99.0%
09/2010 12/2010 1.0%

Contractor

Deangelo Bros.

Amtrak -Rail Corp.

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date

10/15/2010
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